

Title		Effort	Start	End	Completed	Assigned	29 Feb - 6 Mar						7 Mar - 13 Mar						14 Mar - 20 Mar					
▼ 1) Day -15: Thr 3-Mar		1d 4h	03/03/16, 09:00	03/03/16, 17:00	100%																			
• 1.1) Mirantes' Fuel & OpenStack, base system, installation D-1		1d 4h	03/03/16, 09:00	03/03/16, 17:00	100%	inwinSTACK; QCT																		
▼ 2) Day -14: Fri 4-Mar		1d	04/03/16, 09:00	04/03/16, 17:00	100%																			
◆ 2.1) Registration web site check #1		0m	04/03/16, 09:00	04/03/16, 09:00	100%	MJ																		
• 2.2) Mirantes' Fuel & OpenStack, base system, installation D-0		8h	04/03/16, 09:00	04/03/16, 13:00	100%	inwinSTACK; QCT																		
• 2.3) Technical orientation and hardware review/acceptance		4h	04/03/16, 13:00	04/03/16, 17:00	100%	inwinSTACK																		
▼ 3) Day -13: Sat 5-Mar		10h	05/03/16, 08:30	05/03/16, 18:30	100%																			
• 3.1) Mirantes' Fuel & OpenStack tech documentation D1 Programming, test and performance scripts, orchestration scripts		10h	05/03/16, 08:30	05/03/16, 18:30	100%	inwinSTACK																		
▼ 4) Day -12: Sun 6-Mar		10h	06/03/16, 08:30	06/03/16, 18:30	100%																			
• 4.1) Mirantes' Fuel & OpenStack tech documentation D2 Programming, test and performance scripts, orchestration scripts		10h	06/03/16, 08:30	06/03/16, 18:30	100%	inwinSTACK																		
▼ 5) Day -11: Mon 7-Mar		10h	07/03/16, 08:30	07/03/16, 18:30	100%																			
• 5.1) Mirantes' Fuel & OpenStack tech documentation D3 Programming, test and performance scripts, orchestration scripts		10h	07/03/16, 08:30	07/03/16, 18:30	100%	inwinSTACK																		
▼ 6) Day -10: Tue 8-Mar		10h	08/03/16, 08:30	08/03/16, 18:30	100%																			
• 6.1) Mirantes' Fuel & OpenStack tech documentation D4 Programming, test and performance scripts, orchestration scripts		10h	08/03/16, 08:30	08/03/16, 18:30	100%	inwinSTACK																		
▼ 7) Day -9: Wed 9-Mar		10h	09/03/16, 09:00	09/03/16, 15:00	0%																			
• 7.1) Hardware delivery to venue		2h	09/03/16, 09:00	09/03/16, 11:00	0%	QCT																		
• 7.2) Installation of hardware at venue High-voltage, low-voltage, signal cabling		8h	09/03/16, 11:00	09/03/16, 15:00	0%	QCT; APC																		
▼ 8) Day -8: Thr 10-Mar		8h	10/03/16, 09:00	10/03/16, 17:00	0%																			
• 8.1) PaaS training supporters and maintainers		8h	10/03/16, 09:00	10/03/16, 17:00	0%																			
▼ 9) Day -7: Fri 11-Mar		0m	11/03/16, 09:00	11/03/16, 09:00	0%																			
• 9.1) Registration web site check #2		0m	11/03/16, 09:00	11/03/16, 09:00	0%	MJ																		
▼ 10) Day -6: Sat 12-Mar		8h	12/03/16, 09:00	12/03/16, 17:00	0%																			
• 10.1) Hackathon technical documentation - High-level Design		8h	12/03/16, 09:00	12/03/16, 17:00	0%																			
▼ 11) Day -5: Sun 13-Mar		8h	13/03/16, 09:00	13/03/16, 17:00	0%																			
• 11.1) Hackathon technical documentation - Low-level Design		8h	13/03/16, 09:00	13/03/16, 17:00	0%																			
▼ 12) Day -4: Mon 14-Mar		0m	14/03/16, 24:00	14/03/16, 24:00	0%																			
• 13) Day -3: Tue 15-Mar • open planning and catch-up day •		7h 30m	15/03/16, 09:00	15/03/16, 16:30	0%																			
▼ 14) Day -2: Wed 16-Mar		11h 30m	16/03/16, 09:00	16/03/16, 16:30	0%																			
• 14.1) Orientation Training: Smart Tourism		3h	16/03/16, 09:00	16/03/16, 12:00	0%																			
• 14.2) Orientation Training: Smart Commerce		3h	16/03/16, 11:00	16/03/16, 14:00	0%																			
• 14.3) Orientation Training: IoT		3h	16/03/16, 13:00	16/03/16, 16:00	0%																			
• 14.4) Judge & Mentor orientation training		2h 30m	16/03/16, 14:00	16/03/16, 16:30	0%																			
▼ 15) Day -1: Thr 17-Mar		1d 3h 30m	17/03/16, 09:00	17/03/16, 17:00	0%																			
• 15.1) Peer review of hardware and software set-up		2h	17/03/16, 10:00	17/03/16, 12:00	0%																			
• 15.2) OpenStack Foundation approval and sign-off		1h	17/03/16, 12:00	17/03/16, 13:00	0%																			
• 15.3) Ready-for-service sign-off		30m	17/03/16, 13:00	17/03/16, 13:30	0%																			
• 15.4) Registration web site closed		0m	17/03/16, 17:00	17/03/16, 17:00	0%	MJ; TW Hackathon																		
• 15.5) Venue open for physical security check and sign-off		4h	17/03/16, 13:00	17/03/16, 17:00	0%																			
• 15.6) PA, AV, WiFi etc test and acceptance		8h	17/03/16, 09:00	17/03/16, 17:00	0%																			
▼ 16) Day 0: Fri 18-Mar		1d 3h 15m	18/03/16, 08:30	18/03/16, 23:30	0%																			
• 16.1) Spill-over activities		5h	18/03/16, 08:30	18/03/16, 13:30	0%																			
• 16.2) Installation of marketing signage		5h	18/03/16, 09:00	18/03/16, 14:00	0%																			
• 16.3) Registration begins		3h	18/03/16, 15:00	18/03/16, 18:00	0%																			
• 16.4) VIP arrival		15m	18/03/16, 18:30	18/03/16, 18:45	0%																			
▼ 16.5) Open ceremony, MC announcement		1h	18/03/16, 19:30	18/03/16, 20:30	0%																			
• 16.5.1) KN:Organizers CCAT, OpenStack Foundation Tsu-Chin (Richard) Lee		10m	18/03/16, 19:30	18/03/16, 19:40	0%																			
• 16.5.2) KN1: Executive Yuan Office Char-Dir Chung Ph. D.		10m	18/03/16, 19:40	18/03/16, 19:50	0%	JW																		
• 16.5.3) KN2: President Michael Yang QCT, Quanta		10m	18/03/16, 19:50	18/03/16, 20:00	0%	JW																		
• 16.5.4) Taiwan OpenStack Application Opening Light up "Future City" with toast to all		30m	18/03/16, 20:00	18/03/16, 20:30	0%	JW																		
• 16.6) Dinner		1h	18/03/16, 20:30	18/03/16, 21:30	0%																			
▼ 16.7) Hackathon begins		0m	18/03/16, 21:30	18/03/16, 23:30	0%																			
◆ 16.7.1) Kick-off #0		0m	18/03/16, 21:30	18/03/16, 21:30	0%																			
◆ 16.7.2) Check-point #1: Concept development		0m	18/03/16, 21:30	18/03/16, 21:30	0%																			
◆ 16.7.3) Check-point #2: Storyboard, wireframe		0m	18/03/16, 22:30	18/03/16, 22:30	0%																			
◆ 16.7.4) Milestone #1: First phase, mentor check-in		0m	18/03/16, 23:30	18/03/16, 23:30	0%																			
▼ 17) Day 1: Sat 19-Mar		2h 15m	19/03/16, 08:00	19/03/16, 22:30	0%																			
• 17.1) Official start of day		30m	19/03/16, 08:00	19/03/16, 08:30	0%																			
◆ 17.2) Check-point #3: Code review		0m	19/03/16, 10:30	19/03/16, 10:30	0%																			
◆ 17.3) Check-point #4: Code review		0m	19/03/16, 11:30	19/03/16, 11:30	0%																			
• 17.4) Lunch		1h	19/03/16, 12:00	19/03/16, 13:00	0%																			
◆ 17.5) Milestone #2: Second phase, mentor check-in		0m	19/03/16, 13:30	19/03/16, 13:30	0%																			
◆ 17.6) Check-point #5: Code review		0m	19/03/16, 14:30	19/03/16, 14:30	0%																			
• 17.7) Coffee & tea break		45m	19/03/16, 15:00	19/03/16, 15:45	0%																			
◆ 17.8) Milestone #3: Third phase, mentor check-in		0m	19/03/16, 17:30	19/03/16, 17:30	0%																			
◆ 17.9) Check-point #6: Code refinement		0m	19/03/16, 19:00	19/03/16, 19:00	0%																			
◆ 17.10) Milestone #4: Fourth phase, mentor check-in		0m	19/03/16, 21:30	19/03/16, 21:30	0%																			
◆ 17.11) Check-point #7: Begin to wrap-up		0m	19/03/16, 22:30	19/03/16, 22:30	0%																			
▼ 18) Day 2: Sun 20-Mar		11h	20/03/16, 08:30	20/03/16, 23:00	0%																			
◆ 18.1) Official start of the day		0m	20/03/16, 08:30	20/03/16, 08:30	0%																			
◆ 18.2) Check-point #8: Presentation Preparation		0m	20/03/16, 10:30	20/03/16, 10:30	0%																			
◆ 18.3) Milestone #5:: Presentation Review with Mentors		0m	20/03/16, 11:30	20/03/16, 11:30	0%																			
• 18.4) Lunch		45m	20/03/16, 12:00	20/03/16, 12:45	0%																			
• 18.5) Pitch #1a		15m	20/03/16, 13:15	20/03/16, 13:30	0%																			
• 18.6) Pitch #1b		15m	20/03/16, 13:15	20/03/16, 13:30	0%																			
• 18.7) Pitch #1c		15m	20/03/16, 13:15	20/03/16, 13:30	0%																			
• 18.8) Pitch #2a		15m	20/																					